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To : UPI-10 Pending contract file. }
From : :i?ﬂ;ﬁj—zﬂ 23 __;,?r :Y;:“_S_Q.Z/.__. ‘
Subject : Trip report to i:;g 'i__:j‘z«_:__. u:;EgEV _?2_(_&&_ AUTH: HR m-z}_
1. On Dec. 11, 1952 journeyed to the industrial
domain of for a 20X1
conference with the project engineer for UPI-10, one The purpose of 50X1
this visit was to resolve as many of the problems as possible that had arisen in
the mind of the project engineer concerning the production of UPI-10 inverters,

50X1

2., The problems and questiohs discussed and the decisions reached are as

follows:

a. The question as to weither or not the ventilation holes as used in Bhe

URT-11 would be acceptable for use in the UPI-~10 was raised.
decided that they would be acceptable,

holes would be located in the transformer section,

b,

It was

Also it was decided that no ¥eniilation

50X1

was of the opinion that the silk screen method of printing wass

impractical due to the na ture of the frame used to hold the screen and the

physical configuration of the surfaces to be printed.
engraving would be acceptable in lieu of the silk screen process,

was considered as a possible

It was decided that

Stenciling

solution, however, it was decided that this

process would be unsatisfactory so the idea was rejected,

c. A debossing process is to be used to permit the cover hold down screws

to have a 3 thread purchase,

acceptable for th&is function.

Binder head screws we re considered to be

d. The HACO line cord strain relief does not fit too tightly in the thin

gage metal used for the case, however,
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1t is felt that it will be satisfactory.
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The inclusion of the grounding wire through this fastener along with the

AC line cord appears to be acceptable. is giving this arrangement

endurance tests to prove its durapility. 50X1

3. is ordering one new transformer with the higher ®oltage tap on it

to place in the lab model UPI-10, this model will then be checked out and given to

for a guide model, The model now in their possession will be returned to us,

50X1
L. informed the writer that the contract had just been signed the day 50X1
before (Dec. 10, 1952) in spite of this all components for the production of the
UPI-10's have already been ordered,
50X1
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